
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14215-12-000-0

Estimate Summary By Project

Estimate Number: 0026

12/04/2014

Contract Location: Time Allowed:

US 280/SR 30

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

01/20/2012

02/03/2012

03/01/2012

03/14/2012

03/22/2012

00/00/0000

00/00/0000

1018 Days

12/26/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 01   

Elapsed Calender Days:

Percent Time: 97.45

992 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,919,110.07

$9,813,223.92

$2,191,790.83

77.90%

Counties:

Montgomery Wheeler

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001366.01000 $9,919,110.07 $9,813,223.92 $2,191,790.83 77.90% $16,264.43

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14215-12-000-0

Estimate Summary By Project

Estimate Number: 0026

12/04/2014

Project Number: 0001366.01000 US 280/ SR 30 - 1.587 MI BRIDGE REHABILITATION

 

BR000-0001-00(366)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,181,855.38 $6,168,843.84 $13,011.54

Non-Participating $1,545,463.86 $1,542,210.97 $3,252.89

Total Earnings $7,727,319.24 $7,711,054.81 $16,264.43

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $7,727,319.24 $7,711,054.81 $16,264.43

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,727,319.24 $7,711,054.81

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $16,264.43

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14215-12-000-0

Estimate Summary By Project

Estimate Number: 0026

12/04/2014

Project Number 0001366.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY ITEMS

0073 441-0050     CONC SLOPE DRAIN SY  66.000 176.631

 50.000 32.444

 

 

209.075 $1,622.20 $10,453.75

0083 441-0304     CONC SPILLWAY, TP 4 EA  5.000 8.000

 1500.000 2.000

 

 

10.000 $3,000.00 $15,000.00

Category Amount: $4,622.20 $25,453.75

Category Number: 0020 TEMPORARY EROSION CONTROL

0220 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 6.000

 650.000 .000

 

 

6.000 $.00 $3,900.00

0225 167-1500     WATER QUALITY INSPECTIONS MO  24.000 24.000

 650.000 3.000

 

 

27.000 $1,950.00 $17,550.00

0230 171-0030     TEMPORARY SILT FENCE, TYPE C LF  32,220.000 15,139.000

 2.760 1,915.000

 

 

17,054.000 $5,285.40 $47,069.04

0240 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  6,331.000 7,334.000

 1.260 .000

 

 

7,334.000 $.00 $9,240.84

Category Amount: $7,235.40 $77,759.88

Category Number: 0030 EROSION CONTROL

0280 171-0010     TEMPORARY SILT FENCE, TYPE A LF  6,280.000 562.500

 2.760 415.250

 

 

977.750 $1,146.09 $2,698.59

0290 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  1,661.000 46.667

 42.000 72.461

 

 

119.128 $3,043.36 $5,003.38



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14215-12-000-0

Estimate Summary By Project

Estimate Number: 0026

12/04/2014

Project Number 0001366.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0295 603-7000     PLASTIC FILTER FABRIC SY  1,661.000 46.667

 3.000 72.461

 

 

119.128 $217.38 $357.38

Category Amount: $4,406.83 $8,059.35

Category Number: 0050 BRIDGE NO. 1 - OVER OCONEE RIVER

0420 207-0203     FOUND BKFILL MATL, TP II CY  70.000 82.943

 42.500 .000

 

 

82.943 $.00 $3,525.08

0425 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  504.000 664.742

 20.000 .000

 

 

664.742 $.00 $13,294.84

0455 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  6,566.000 6,566.150

 115.500 .000

1

 

6,566.150 $.00 $758,390.33

0480 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  9,085.000 2,143.870

 29.000 .000

 

 

2,143.870 $.00 $62,172.23

9110 520-2216     PILING, PSC, 16 IN SQ LF  .000 22.770

 32.250 .000

PILE CUT OFF, PILING, PSC, 16 IN SQ BR NO - 1

                                                            

22.770 $.00 $734.33

9115 520-2218     PILING, PSC, 18 IN SQ LF  .000 76.350

 39.000 .000

PILE CUT OFF, PILING, PSC, 18 IN SQ, BR NO - 1

                                                            

76.350 $.00 $2,977.65

Category Amount: $0.00 $841,094.46

Project Total Amount: $16,264.43 $7,727,319.24


